
614 Magnolia Avenue 
Ocean Springs, Mississippi 39564 
Phone 228.818.9626 
Fax 228.818.9631 

June 17, 2013 

Mr. Gary Miller, Remedial Project Manager 

U.S. Environmental Protection Agency, Region 6 

Superfund Division (6SF-RA) 

1445 Ross Avenue, Suite 1200 

Dallas, Texas 75202-2733 

Re: San Jacinto River W aste Pits Superfund Site 

Monthly Progress Report No. 43 May 2013/June 2013 

U.S. EPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS 

Project Number: 090557-01.04 

Dear Mr. Miller: 

Attached please find the Monthly Progress Report No. 43 for May 2013/June 2013. This 

report was prepared on behalf of the International Paper Company and McGinnes Industrial 

Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in 

Channelview, Texas. Should you have any questions, please contact me at (228) 818-9626 or 

email me at dkeith@anchorqea.com. 

Sincerely, 

David C. Keith 

Project Coordinator 

www.anchorqea.com 
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The Unilateral Administrative Order (UAO) for the Remedia l Investigation/Feasibi lity 

Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, 

Texas, (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on 

November 20, 2009. The Respondents include International Paper Company (IP) and 

McGinnes Industrial Maintenance Corporation (MIMC). 

A. Summary of Work Performed- May 2013/June 2013 

The Respondents, Anchor QEA, and Integral Consulting completed work on the following 

tasks: 

• Submitted Monthly Progress Report No. 42 to the United States Environmental 

Protection Agency (USEPA) on May 15, 2013 

• On behalf of IP, completed the f irst phase of f ield investigations outlined in the 

Groundwater Sampling and Ana lysis Plan (SAP) Addendum 2 to further evaluate 

conditions in the area south of 1-10. The field work took place from May 15, 

2013, t hrough May 18, 2013. Preliminary un-validated data from this effort were 

discussed with USEPA on June 6, 2013, and planning for the second phase of 

field investigations was initiated. 

• Continued to work on the Draft Feasibility Study (Draft FS) for the Site, including 

participating in a conference ca ll with USEPA on June 4, 2013, to discuss the May 

13, 2013, letter to USEPA f rom the Respondents regarding the potentia l 

classification of Principal Threat Waste. Additiona l phone calls also occurred on 

June 5, 2013, and June 11, 2013, between the Respondents' Project Coordinator 

and USEPA's Remedial Project Manager regarding the development of FS 

alternatives and the FS report schedule. 

• Submitted the Fina l Remedial Investigation (RI) Report to USEPA on May 17, 

2013, and provided USEPA with corrected Tables 2-1, 6-1, 6-2, and 6-3 for the Rl 

Report on June 6, 2013 

• Submitted the Fina l Baseline Human Health Risk Assessment (BHHRA) to USEPA 

on May 17, 2013 

B. Summary of Agency Communications 

The written communications between Respondents and USEPA subsequent to the 

issuance of the UAO are summarized in the attached Table 1. 
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C. Summary of Sampling Results 

Raw data submitted with this report include unvalidated laboratory data and field notes 

associated with the groundwater sampling conducted on behalf of IP in the area south 

of 1-10 in May. 

D. Problems, Delays, and Solutions 

San Jacinto River Fleet Operations (SJRF) 

As summarized in previous monthly reports for the RI/FS, the Respondents continue to 

be concerned about the potential impacts of the SJRF operations in the immediate 

vicinity of the Site. On January 2, 2013, Respondents submitted their comments on the 

Revised SJRF Draft Sampling and Analysis Plan via emai l to USEPA. The Respondents will 

continue to work with USEPA on this issue. Respondents will also continue to work with 

USEPA and SJRF, if necessary, shou ld there be a need for access to the SJRF property for 

purposes of RI/FS activities. Those discussions wou ld be based on prior communications 

in that regard, which are described in the monthly reports submitted under the 

Administrative Settlement Agreement and Order on Consent for Removal Action for the 

Site. 

Project Schedule 

The attached Apri l 2013 Revised Schedule was approved by USEPA's Remedia l Project 

Manager by email on May 14, 2013. Discussions between the Respondents and USEPA 

regarding Principa l Threat Waste issue have taken place and are ongoing. USEPA' s 

decision with respect to that issue di rectly affects the development of the fina l set of 

remedial alternatives considered in the FS for the Site, so the Apri l 2013 Revised 

Schedule will require further adjustment. Based on a call between the Respondents' 

Project Coordinator and USEPA's Remedial Project Manager on June 11, 2013, the 

Respondents have been asked to present the resu lts of modeling to USEPA that will 

show expected shear stresses over different portions of the Time Critica l Remova l 

Action armored cap under a variety of storm conditions/flow regimes as part of the 

development of remed ia l alternatives for the FS. The Respondents and USEPA have 

scheduled a WebEx meeting on June 25, 2013, to review those modeling results. In 

addition, a fina l set of potential remedial alternatives will be reviewed during t hat 
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meeting. Following the meeting, the Respondents' Proj ect Coordinator and USEPA's 

Remedia l Proj ect Manager plan to discuss a revised schedule for the FS that allows its 

completion, taking into consideration the issues relevant to the FS that USEPA and the 

Respondents have been working on during the development of remedia l alternatives. 

E. Projected Work for Next Two Reporting Periods- June 2013/July 2013 

The Respondents, Anchor QEA, and Integra l Consu lting expect to conduct the fo llowing 

tasks dur ing the remainder of June 2013 through July 2013: 

• Conduct a WebEx meeting with USEPA on June 25, 2013, to review FS modeling 

results and a fina l set of potentia l remedial alternatives for the Site. 

• Resolve any remaining issues related to the potential classification of Principal 

Threat Waste at the Site. 

• Continue work on the Draft FS for the Site. 

• Discuss a revised schedule with USEPA, and present the proposed schedule to 

USEPA following that discussion. 

• Subj ect to obtaining any requ ired access, complete the second phase of field 

investigations as outlined in t he Groundwater Sampling and Analysis Plan (SAP) 

Addendum 2 to further evaluate conditions in the area south of 1-10. 

• Continue to participate in and support USEPA on community awareness and 

outreach issues. 

• Continue to work with USEPA and SJRF, if necessary, on issues associated with 

SJRF's potentia l impacts on the Site. 

F. Schedule 

As discussed in Paragraph D above, the attached April 2013 Revised Schedule was 

approved by USEPA' s Remedia l Project Manager by email on May 14, 2013. The 

Respondents and USEPA have scheduled a WebEx meet ing on June 25, 2013, to review a 

potential final set of remedial alternatives. Following the meeting, the Respondents' 

Project Coordinator and USEPA's Remedial Project Manager plan to discuss a revised 

schedule for the FS that allows its completion, with due consideration of the issues 

relevant to the FS that USEPA and the Respondents have been working on during the 

development of remed ia l alternatives. 
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Respondents Respondents
Submittal Communication Summary
Date

12/4/2009 Required Notifications pursuant to Paragraphs 51 
and 75 of UOA None NA Provided notice of intent to comply and “sufficient 

cause” defenses and identified Project Coordinator.

12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site 
Access None NA

12/10/2009 Draft Scoping Meeting Minutes None NA  

12/14/2009 Copy of Response from Big Star Barge & Boat 
Company Regarding Site Access None NA

12/15/2009 Monthly Progress Report No. 1 None NA  

12/18/2009 Status Report on Site Access 1/12/2010 Actions to date did not constitute "best 
efforts" to gain access.

Respondents and EPA spoke regarding the matter 
in further detail on 1/8/10.

12/21/2009 HASP None NA  
12/21/2009 Anchor QMP None NA  
12/21/2009 Integral QMP None NA  

1/7/2010 Request for comments regarding access agreement 
for Big Star Barge & Boat Company None NA

1/12/2010 Copy of Consent Form for Site Access from Big 
Star Barge & Boat Company None NA

1/12/2010 Notice of UAO Deficiency None Actions to date did not constitute “best 
efforts” to gain access.  

1/13/2010 Draft Sediment Sampling and Analysis Plan 
Minutes None NA  

1/13/2010 Draft Database and Data Exchange Minutes None NA  
1/15/2010 Monthly Progress Report No. 2 None NA

1/20/2010 Correspondence from Port of Houston Authority 
regarding access None NA

1/21/2010 Copies of Site Access Letter From Attorney for 
McGinnes Heirs 1/22/2010 EPA requested another copy of the letter

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/11/2010 1/12/2010Proposed Draft AOC for time critical removal 
action

1/21/2010

Respondents’ proposed AOC has been 
forwarded to headquarters and Philip Allen 
for comment. Time critical removal action 
requires imminent and substantial 
endangerment finding.

Update Regarding Respondents' Efforts to Obtain 
Access Agreement, Response to Letter from 
Barbara Nann and Request for Extension

Efforts to obtain Site access are 
"encouraging." 1/15/2010
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Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/21/2010 Correspondence with Port of Houston Authority 
Regarding revised fence alignment None NA

1/22/2010 Copies of Site Access Letter From Attorney for 
McGinnes Heirs None NA

1/25/2010 Copies of Letters Sent to Gary Gladfelter and Tanya 
Ammons Regarding Site Access None NA

1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA

1/27/2010 EPA’s response to Respondents’ proposed AOC 
regarding Time Critical Removal Action None

EPA will give Respondents additional time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization.

1/29/2010 Copy of Revised Consent Form for Site Access 
from Big Star Barge & Boat Company None NA

2/2/2010 Copy of Correspondence with Big Star Barge & 
Boat Company Regarding Site Access None NA

2/4/2010 Respondents’ proposed changes/comments on 
proposed AOC for Time Critical Removal Action 3/5/2010

Awaiting finalization of action memo for 
site stabilization before making additional 
changes to the AOC for site stabilization.

2/10/2010 Draft Memorandum San Jacinto River Waste Pits 
Superfund Site Time Critical Removal Action Non NA

2/11/2010 Copy of Revised Consent Form for Site Access 
from Big Star Barge & Boat Company None NA

2/11/2010 Copy of executed Consent Form for Site Access 
from Big Star Barge & Boat Company 2/17/2010

EPA approved of the form and will await 
an access agreement allowing for the RI/FS 
to take place.

2/15/2010 Monthly Progress Report No. 3 None NA

2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP None Comments received March 10, 2010

2/16/2010 Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site None NA

2/17/2010
Submitted the Agency Review Draft of the Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment Sampling

Consolidated comments 
received on March 10, 2010

Follow up meeting conducted with EPA, 
TCEQ and Trustees on March 16 and 
comment/response table developed for 
submittal with Draft Final report

Draft Final document submitted on 4/9/2010.

1/27/2010 Copy of Correspondence with Big Star Barge & 
Boat Company Regarding Site Access None NA
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Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

2/18/2010 Sampling Plan for sediment sampling on February 
17, 2010 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert.

2/18/2010 Correspondence from MIMC regarding financial 
assurance bond 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert.

2/19/2010 Copy of presentation regarding Short-Term 
Communications Plan None NA

2/22/2010
Letter to Barbara Nann regarding MIMC's 
responsibility to provide access to the V.C. 
McGinnes, Trustee tract

None NA

3/18/2010
Draft Sediment Sampling and Analysis Plan 
Comment Review Meeting Minutes
March 16, 2010, TCEQ, Austin Texas

None NA

4/7/2010 Draft Field Sampling Plan and Job Safety Analyses 
for the TCRA sampling None NA This sampling was requested by EPA in an email 

on March 26, 2010.

4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA June 3, 1010 Comments received from EPA by email

4/9/2010
Submitted the Draft Final of the Quality Assurance 
Project Plan and Field Sampling Plan for sediment 
sampling 

None NA

4/15/2010 Submitted Monthly Progress Report No. 5 on April 
15, 2010 None NA

4/26/2010
Approval letter from EPA for 
implementation of the RI/FS Sediment 
QAPP/SAP.

Agency requested replacement pages for Final 
QAPP/SAP.

4/30/2010
Submitted replacement pages to EPA, TCEQ and 
the trustees for the Final SAP/QAPP on April 30, 
2010 

None NA

5/11/2010
Submitted the Draft Chemical Fate and Transport 
Modeling Study design and sampling and analysis 
plan addendum on May 11

None NA

5/14/2010 Submitted a Soil Sampling and Analysis Plan for 
the TxDOT right-of-way to TxDOT and EPA None NA

Submitted to TxDOT as part of effort to obtain 
access into the TxDOT right-of-way for RI/FS and 
TCRA activities.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

5/17/2010 Submitted Monthly Progress Report No. 6 on May 
17, 2010 None

5/21/2010 Submitted revised TxDOT right-of-way sampling 
and analysis plan None Comments received from TxDOT on May 25, 

2010.

5/25/2010 Submitted email outlining sediment sampling and 
analysis deviations 5/26/2010

EPA agreed to recommendations and asked 
that human health locations on west bank 
be reconsidered.

Human health locations on west bank moved with 
EPA concurrence in email on May 28, 2010.

5/27/2010 Submitted revised TxDOT right-of-way sampling 
and analysis plan None TxDOT approved the revised sampling and analysis 

plan on June 11, 2010.

5/28/2010 Submitted email summary of VOC data from 
sediment sampling 5/28/2010 EPA concurred that no further VOC 

analyses were required.

6/7/2010
Response to 6/4/10 email from Barbara Nann 
regarding access for 3 soil samples in western 
impoundment

None

6/11/2010
Submitted Draft  Tissue Sampling and Analysis 
Plan and Draft Technical Memorandum on 
Bioaccumulation Modeling on June 11, 2010

None

6/15/2010 Submitted Monthly Progress Report No. 7 on June 
15, 2010 None

6/25/2010 Submitted comments and responses on Draft RI/FS 
Work Plan None

7/9/2010 Submitted Revised Draft RI/FS Work Plan 7/12/2010                             
8/26/2010

Email from B. Nann forwarding edits to 
RI/FS work plan.                                         
Email from Steve Tzhone with additional 
comments concerning Site History and soil 
sampling in the area of former 
impoundments south of I-10.

7/15/2010 Submitted Monthly Progress Report No. 8 on July 
15, 2010 None

7/27/2010 Provided EPA a draft response to comments on the 
Draft Fate and Transport Memorandum Review 8/12/2010

Email from S. Tzhone forwarding two 
additional comments on the Fate and 
Transport Modeling Memorandum



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/16/2010 Submitted Monthly Progress Report No. 9 on 
August 16, 2010 None

8/17/2010 Submitted revised response to comments on the Fate 
and Transport Sampling and Analysis Plan

8/31/2010                             
9/7/2010

Email from S. Tzhone approving the 
revised response to comments and 
authorizing submittal of the Final Draft 
document.                                                                     
Email from S. Tzhone providing comments 
from USGS on sampling and analysis plan 
and direction to incorporate comments as 
EPA comments by phone.  Comments need 
to be addressed prior to implementing field 
work.     

8/18/2010 Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP): Sediment Study 8/23/2010

Email from S. Tzhone approving the 
addendum SAP and authorizing sampling 
in Cedar Bayou.

8/18/2010
Submitted revised response to comments on the 
Bioaccumulation Modeling and Tissue Sampling 
and Analysis Plan

8/31/2010

Email from S. Tzhone approving the 
revised response to comments and 
authorizing submittal of the Final Draft 
documents.

8/19/2010
Submitted Draft Meeting Minutes - Agency 
Comments on Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling

None

9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010

Letter of deficiency from S. Tzhone 
requiring Respondents to incorporate EPA's 
Comment Number 4 (sampling of south 
impoundment) provided to the respondents 
on August 26, 2010, as part of the RI/FS. 

Respondents have 14 days to comply from the date 
of the letter.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/9/2010 Submitted letter to Steve Tzhone regarding Site 
Warning and Protective Measures 9/1/2010

Email from S. Tzhone approving the 
proposed scope of work for additional 
fencing and signs and requesting 
clarification and final design for 
impoundment signs and buoy placement.

9/10/2010
Submitted letter to Steve Tzhone and Barbara Nann 
concerning MIMC's participation in soil sampling in 
the area of former impoundment south of I-10

10/8/2010

Letter to MIMC counsel from B. Nann 
expressing disagreement with MIMC's 
letter and reiterating position that south 
impoundment must be sampled.

9/10/2010 Submitted the Draft Soil Sampling and Analysis 
Plan for the RI/FS None

9/10/2010
Submitted Draft Final Tissue SAP, and Draft Final 
Technical Memorandum on Bioaccumulation 
Modeling

9/15/2010 Submitted Monthly Progress Report No. 10 on 
September 15, 2010 10/7/2010

Letter of deficiency from S. Tzhone 
requiring Respondents to submit all raw 
data with monthly progress reports.

Respondents have 14 days to comply from the date 
of the letter.

9/16/2010 Submitted letter outlining proposed buoy and 
warning signs at impoundments 9/16/2010 Email from S. Tzhone approving final 

design for signs and buoy system



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/23/2010

Submitted an email with clarifications required for 
the final Sampling and Analysis Plan: Tissue Study 
on the following topics: Laboratory Certification, 
selection of tissue analytes, and a few editorial 
changes to the tables and text re: lipid analysis 
methods. 

9/24/2010

Email from Steve Tzhone indicating that 
EPA agreed with the response to EPA's 
concerns about laboratory certification, and 
agreeing to the proposed edits. EPA 
approved the final Tissue SAP and 
Technical Memorandum on 
Bioaccumulation Modeling on September 
24, 2010.

9/28/2010
Submitted Final Sampling and Analysis Plan: 
Tissue Study and Final Technical Memorandum on 
Bioaccumulation Modeling on September 28, 2010.

9/29/2010 EPA approved of the Tissue SAP 
Addendum.

9/30/2010 Submitted Draft TxDOT Right-Of-Way Data 
Report on September 30, 2010. None

10/1/2010 Submitted Draft Groundwater QAPP and FSP on 
October 1, 2010. None

 10/7/2010 Email from B. Nann regarding status of 
access efforts.

 10/11/2010 Email from B. Nann encouraging diligent 
efforts on access.

10/13/2010
Email to B. Nann regarding the status of access 
efforts and need for a conference call between 
TxDOT, EPA and respondents to discuss

10/14/2010 Email from B. Nann agreeing to conference 
call.

10/15/2010 Submitted Monthly Progress Report No. 11 on 
October 15, 2010

10/18/2010 IP Letter responding to NOD regarding south area 
investigation



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

10/20/2010
Submitted revised monthly reports for June, July, 
August, and September 2010 and accompanying 
raw data on discs

10/21/2010 MIMC letter responding to NOD regarding south 
area investigation

10/21/2010 Joint letter responding to NOD regarding raw data

10/21/2010 Submitted Draft Final RI/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter 
from S. Tzhone provided by email

10/25/2010 Email from B. Nann approving use of 
TxDOT right-of-way for gravel road

10/29/2010 Received certified letter from B. Nann 
regarding UAO deliverables

11/1/2010

Certified letter to B. Nann from IP counsel detailing 
Respondents' efforts to obtain Site Access 
Agreements with TxDOT and Big Star Barge and 
Boat

11/2/2010
Received certified letter from B. Nann 
regarding best efforts for obtaining Site 
Access

11/3/2010

Email from S. Tzhone to D. Keith 
expressing concerns with field sampling 
procedures used during the week of 
October 25, 2010

11/5/2010
Email from D. Keith to S. Tzhone regarding 
compliance with UAO deliverable procedures and 
proposed future deliverable procedures

11/5/2010 Email from S. Tzhone to D. Keith 
concurring with proposed procedures



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

11/8/2010 Email from B. Nann concurring with 
proposed procedures

11/8/2010 Email from D. Keith to S. Tzhone concerning 
revisions to field procedures to be used in the future.

11/8/2010 Re-submitted Revised Draft Groundwater Study 
SAP 11/22/2010 Email from S. Tzhone with comments on 

Groundwater SAP

11/8/2010 Re-submitted Draft Soil Sampling and Analysis 
Plan 11/22/2010 Email from S. Tzhone with comments on 

Soil SAP
Additional comments received from S. Tzhone on 
11/30/2010

11/12/2010

Certified letter to B. Nann from Al Axe reiterating 
and detailing Respondents' efforts to obtain Site 
Access Agreements with TxDOT and Big Star 
Barge and Boat

11/15/2010 Submitted Monthly Progress Report No. 12 on 
November 15, 2010

11/30/2010 Submitted Draft Final Comment/Response Matrix 
of the Fate and Transport Modeling Memorandum 12/8/2010 Email from S. Tzhone approving the Draft 

Final Comment/Response matrix

11/30/2010

Transferred preliminary Big Star soils data to 
USEPA as a mix of excel and PDF files via email, 
and then submitted the complete preliminary 
invalidated data to USEPA via email December 1, 
2010

12/6/2010 Submitted Draft Comment/Response Matrix for 
Groundwater SAP 12/14/2010 Email from S. Tzhone approving the Draft 

Final Comment/Response matrix

12/9/2010 Submitted Draft Comment/Response Matrix for 
Soil SAP

12/15/2010 Submitted Monthly Progress Report No. 13 on 
December 15, 2010



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

12/16/2010 Submitted the Draft Final Groundwater Study 
Sampling and Analysis Plan on December 16, 2010 12/23/2010

Email and letter from S. Tzhone approving 
the Groundwater Study Sampling and 
Analysis Plan 

Requested final copies be provided to remove 
"Draft" from "Draft Final" - implementation of field 
work approved

12/17/2010
Submitted the Draft Final Chemical Fate and 
Transport Modeling Memorandum December 17, 
2010

1/10/2011
Email and letter from S. Tzhone approving 
the Chemical Fate and Transport Modeling 
Memorandum 

Requested final copies be provided to remove 
"Draft" from "Draft Final"

12/17/2010
Submitted an Addendum to the Soil SAP to 
describe a soil investigation in the area South of I-
10 on December 17, 2010

1/18/2011                                        
2/3/11

Emailed letter from S. Tzhone providing 
comments to the Draft Addendum to the 
Soil SAP                                         
Additional comments from TCEQ on Draft 
Addendum to the Soil SAP received from 
S. Tzhone by email

Conference calls to discuss comments with 
agencies on January 25 and February 7 

12/22/2010 Submitted the Draft Final Sampling and Analysis 
Plan:  Soil Study on December 22, 2010 1/10/2011 Email and letter from S. Tzhone approving 

the Sampling and Analysis Plan: Soil Study
Requested final copies be provided to remove 
"Draft" from "Draft Final"

1/13/2011 Submitted Final Groundwater Study Sampling and 
Analysis Plan

1/13/2011 Submitted Final Chemical Fate and Transport 
Modeling Memorandum

1/14/2011 Submitted the Final Sampling and Analysis Plan:  
Soil Study  

1/14/2011 Submitted Monthly Progress Report No. 14   

1/24/2011 Email from D. Keith to S. Tzhone regarding 
schedule for soil sampling activities

1/27/2011
Letter from IPs counsel submitted to USEPA 
regarding International Papers efforts to obtain 
access for the south area investigation

1/27/2011
Provided USEPA a compilation of historical aerial 
photographs of the project area on the project web 
portal

2/1/2011
Submitted a DVD containing all draft documents 
for the SJRWP RI/FS submitted to USEPA via the 
project portal through January 25, 2011



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

2/11/2011 Submitted Draft Contaminants of Potential Concern 
Memorandum 3/10/2011 Received comments on Draft COPC 

Technical Memorandum

2/14/2011 Submitted Draft Revised RI/FS Schedule 2/15/2011 Approval letter from EPA for revised RI/FS 
schedule

2/15/2011 Submitted Monthly Progress Report No. 15

2/15/2011 Submitted the Draft Bed Property Study Field 
Sampling Plan 3/3/2011 Received emailed comments from S. 

Tzhone on Draft Bed Property Study FSP

2/15/2011 Submitted the Draft Bathymetry Survey Field 
Sampling Plan 3/3/2011 Received emailed comments from S. 

Tzhone on Draft Bathymetry Survey FSP

2/22/2011 Submitted Draft Final Sampling and Analysis Play, 
Soil Study Addendum 1 3/4/2011

Approval letter from USEPA for Draft 
Final Sampling and Analysis Play, Soil 
Study Addendum 1

3/2/2011 Submitted Draft Current Velocity Study Field 
Sampling Plan

3/8/2011
Submitted Draft Comment Response Matrices for 
the Draft Bed Property Study and Draft Bathymetry 
Survey FSPs

3/9/2011 Phone conversation with Steve Tzhone 
indicated that responses were approved

3/9/2011 Submitted Final Sampling and Analysis Plan, Soil 
Study Addendum 1 

3/11/2011

Phone call from J. Sampson (proxy for D. Keith) to 
S. Tzhone to report field observations of a 
petroleum odor and oily sheen on some subsurface 
soil samples from the south impoundment soil study 
area 

3/11/2011

Received an email from S. Tzhone 
acknowledging the phone report, and with 
direction to: 1) proceed with sampling 
according to the approved Soil SAP 
Addendum 1, and 2) to provide a summary 
report of field observations when the 
sampling event is complete

3/15/2011 Submitted Monthly Progress Report No. 16

3/15/2011
Submitted the Draft Final Bed Property Study and 
the Draft Final Bathymetric Survey Field Sampling 
Plans

3/21/2011
Approval letter from USEPA for Draft 
Final Bed Property Study and the Draft 
Final Bathymetric Study FSP

3/16/2011

Submitted the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the Draft 
Upstream Sediment Load Study FSP 4/8/2011

Received emailed comments from S. 
Tzhone on the Draft Sedflume Study FSP, 
the Draft Radioisotope Coring Study FSP, 
and the Draft Upstream Sediment Load 
Study FSP

Conference call to discuss comments with agencies 
on April 15, 2011



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

3/16/2011 Submitted Field Report on south impoundment soil 
sampling

3/18/2011
Submitted a letter to USEPA on behalf of 
International Paper regarding the completion of the 
south impoundment sampling

3/25/2011
Submitted the Final Bed Property Study and the 
Final Bathymetric Survey Field Sampling Plans

3/28/2011
Submitted the Draft Comment/Response Matrix for 
the Draft Currently Velocity Study Field Sampling 
Plan

4/6/2011
Received emailed comments from S. 
Tzhone with two additional comments on 
the Draft Current Velocity Study FSP

3/29/2011

Received emailed letter from S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of 
USEPA's Community Engagement 
Initiative

Respondents provided USEPA their response to this 
request on April 15, 2011

3/30/2011
Submitted the Draft Comment/Response matrix 
with responses to USEPA comments on the COPC 
Technical Memorandum

4/1/2011 Conference call with USEPA to discuss 
comments

4/7/2011

Submitted an email request for assistance in 
obtaining Quality Assurance Project Plan and 
laboratory validation packages for the TCEQ Total 
Maximum Load programs.  These documents are 
necessary to meet all requirements of USEPA 
comments on the COPC Technical Memorandum

4/8/2011
Submitted Revised Comment/Response Matrix for 
USEPA comments on the COPC Technical 
Memorandum

5/5/2011
Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft 
COPC Technical Memorandum

4/8/2011 Submitted the Draft Final Current Velocity Study 
FSP 5/3/2011

Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft Final 
Current Velocity Study Field Sampling Plan

4/14/2011

Submitted the Draft Comments/Responses matrices 
for the Draft Sedflume Study, Draft Radioisotope 
Coring Study, and the Draft Upstream Sediment 
Load Study Field Sampling Plans

4/15/2011 Conference call with USEPA to discuss 
comments



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/15/2011 Submitted Monthly Progress Report No. 17

4/15/2011

Provided USEPA and TCEQ Site groundwater data 
maps and tables associated with implementation of 
the north impoundment Groundwater Field 
Sampling Plan

4/19/2011

Received letter from Carlos Sanchez 
notifying Respondent's that USEPA has 
changed the designated EPA Project 
Coordinator under the UAO to M. Gary 
Miller effective April 19, 2011

4/25/2011 Submitted Draft Final Upstream Sediment Load 
Field Sampling Plan 5/5/2011

Received phone request form Gary Miller to 
provide redline/strikeout version of Word 
document for EPA review.

Provided redline strikeout version of document for 
review by email from Teri Freitas on behalf of 
David Keith

4/28/2011 Submitted Draft Final Radioisotope Coring Study 
Field Sampling Plan 5/5/2011

Received approval letter from Carlos 
Sanchez on behalf of Gary Miller for the 
Draft Final Radioisotope Coring Study 
Field Sampling Plan 

4/29/2011
Received email from Gary Miller with three 
additional questions on the Draft Sedflume 
Study Field Sampling Plan

5/5/2011 Submitted Draft Final Sedflume Field Sampling 
Plan 5/20/2011

Received approval letter from USEPA on 
the Draft Final Sedflume Study Field 
Sampling Plan

5/9/2011 Submitted Final Current Velocity Study Field 
Sampling Plan  

5/9/2011 Submitted Final Radioisotope Coring Study Field 
Sampling Plan

5/16/2011 Submitted Monthly Progress Report No. 18

5/18/2011
Received approval letter from USEPA on 
the Draft Final Upstream Sediment Load 
Field Sampling Plan



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

5/23/2011
Received letter from Gary Miller  directing 
Respondents sample residential soils in the 
area

Respondents provided USEPA their response to this 
request on May 31, 2011

5/24/2011 Submitted Final Upstream Sediment Load Study 
Field Sampling Plan 

5/24/2011 Submitted Final Sedflume Field Sampling Plan

5/25/2011 Submitted email request to USEPA for approval to 
begin monitoring well decommissioning 6/2/2011

Received email approval from Gary Miller 
to proceed with this work in accordance 
with the work plan

5/27/2011 Submitted all Working Documents from the SJRWP 
Site Portal on DVD

6/10/2011 Submitted Draft Soil Sampling and Analysis Plan 
Addendum 2 7/19/2011

Received draft approval and comments on 
the Draft Addendum 2 Sampling and 
Analysis Plan for Residential Soil Sampling

This is the sampling and analysis plan for 
residential soil sampling.  The sampling and 
analysis plan was approved with modifications 
noted in the letter from USEPA

6/14/2011 Posted an updated Site database to the project web 
portal

6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20

7/20/2011

Correspondence between MIMC counsel and 
USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue

7/20/2011

Correspondence between International Paper 
counsel and USEPA regarding draft Preliminary 
Site Characterization Report and south 
impoundment issue

7/20/2011 Submitted the Draft Preliminary Site 
Characterization Report

7/21/2011 Submitted Field Sampling Report: 2010 Sediment 
Study 

7/21/2011 Submitted Field Sampling Report: Tissue Study

7/21/2011 Submitted Field Sampling Report: 2010-2011 Soil 
Study

7/21/2011 Submitted Field Sampling Report: Groundwater 
Study



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

7/22/2011 Submitted letter to USEPA regarding modeling 
schedule - due to drought in the Houston area 10/19/2011

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1, 2012

7/25/2011 Submitted a Final Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling

7/25/2011 Provided USEPA draft language for an information 
sheet for residential sampling

7/29/2011

Received email from Steve Tzhone 
regarding potential CenterPoint Energy 
pipeline planned for construction within the 
project area

8/1/2011
Email from Respondents' Project Coordinator to 
USEPA transmitting draft consent to access for 
residential sampling

8/2/2011

Received copy of email prepared by 
USEPA counsel regarding comments on 
draft consent to access for residential 
sampling

8/2/2011

Email from A. Foster to Respondents' 
counsel transmitting draft letters 
designating Respondents as EPA's 
representatives for Big Star access

8/3/2011

Email from A. Foster to Respondents' 
counsel transmitting copy of letter from 
EPA to San Jacinto River Fleet regarding 
its activities at the Site, expressing intent to 
pursue access from Big Star/San Jacinto 
River Fleet, and requesting summary of 
Respondents' problems in obtaining access 
from Big Star

8/3/2011
Email from A. Foster to Respondents' 
counsel regarding fact sheet associated with 
residential sampling



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/3/2011

Submitted email to Gary Miller requesting change to 
approved Addendum 2 to the Soil Sampling and 
Analysis Plan.  The requested revision involved a 
change from archiving deeper samples to including 
a second potential soil sampling mobilization and 
collection of deeper samples if required based on 
the results of the surface sampling.  The revision 
was requested on the basis of a meeting between 
USEPA and Respondents on August 3, 2011 during 
which it was decided to limit the underground utility 
locate effort prior to mobilization for sampling so 
that sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving 
proposed change to residential soil 
sampling and requesting a revised final soil 
sampling plan addendum

8/3/2011
Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling

8/3/2011

Email between MIMC counsel,  on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling 
and providing contact information for lessee of Big 
Star property and for Big Star counsel.

8/4/2011
Submitted Revised Addendum 2 to the Soil 
Sampling and Analysis Plan for Residential 
Sampling



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/8/2011
Submitted Memorandum to Gary Miller outlining 
data gap issues identified in the Draft Preliminary 
Site Characterization Report

A meeting was held with USEPA and other 
agencies in Austin on August 30, 2011 to discuss 
these issues.  A revised memorandum was 
submitted on September 7, 2011 based on verbal 
comments received from USEPA following that 
meeting

8/9/2011
Email from A. Foster to Respondents' 
counsel regarding revised letter of 
designation

8/10/2011
Email from J. Hernandez to Respondents' 
counsel regarding revised letter of 
designation

8/10/2011
Received a draft letter from USEPA 
describing additional study in the area of 
the impoundment south of I-10

8/15/2011 Submitted Monthly Progress Report No. 21

8/26/2011 Submitted preliminary unvalidated residential soil 
sampling data to USEPA

Followed electronic data deliverables from the 
analytical laboratory with an Excel summary 
spreadsheet on August 29, 2011

9/2/2011 Submitted validated residential soil sampling data to 
USEPA

9/2/2011
Submitted email to Gary Miller and Valmichael 
Leos requesting clarification on a potential chemical 
monitoring program for the TCRA armored cap

In order to start the development of a sampling plan 
for this program, respondents need to know the 
following from USEPA: (1) Is the use of passive 
SPME acceptable to USEPA for the cap monitoring 
(2)  Will this program be conducted as part of the 
TCRA AOC or RI/FS UAO program, and (3) Who 
will be the lead contact from USEPA for 
development and approval of the TCRA chemical 
monitoring program



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/7/2011

Submitted a revised memorandum outlining data 
gap issues identified in the Draft Preliminary Site 
Characterization Report to reflect changes requested 
by USEPA

9/11/2011 Submitted a Draft Fact Sheet for the Site to USEPA 
for consideration This fact sheet was requested by USEPA

9/15/2011 Submitted Monthly Report No. 22

9/19/2011
Submitted Draft Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for additional 
sediment sampling 

10/3/2011 Received letter from Gary Miller providing 
conditional approval of the SAP

9/19/2011
Submitted Draft Addendum 1 to the Tissue 
Sampling and Analysis Plan (SAP) for additional 
background catfish and crab sampling 

10/3/2011 Received letter from Gary Miller providing 
conditional approval of the SAP

9/21/2011

Submitted letter to USEPA regarding ADCP 
servicing issue and San Jacinto River Fleet 
Operations 10/19/2011

Received letter from Gary Miller to 
continue deployment of the acoustic 
doppler profiler and the re-deployment of 
the suspended sediment sampler when 
water is again flowing over the Lake 
Houston dam

9/22/2011

Submitted Attachment B2 (Toxicity of Dioxin-Like 
Compounds to Invertebrates, Fish, Reptiles, Birds 
and Mammals) in Appendix B of the Final RI/FS 
Work Plan 

10/4/2011
Submitted Addendum 1 to the Sediment Sampling 
and Analysis (SAP) for additional sediment 
sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011

10/5/2011
Submitted Addendum 1 to the Tissue Sampling and 
Analysis Plan (SAP) for additional background 
catfish and crab sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011

10/12/2011 Submitted Draft Dioxin Treatability Study 
Literature Review



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

10/14/2011 Submitted letter to USEPA regarding Field Studies 
Issues 11/10/2011

Received an email from Gary Miller to 
David Keith stating that after discussions 
with partner agencies, the request to remove 
the ADCP and discontinue data collection 
for the current velocity and upstream 
sediment load studies is approved

If a high flow event occurs, or appears likely at any 
time within the next two months, then the ADCP 
shall be re-installed and data collection for the 
current velocity and upstream sediment load studies 
resumed.  Based on the timing of any such high 
flow event during this time, a request for extension 
of the submittal date for the Fate and Transport 
Model Study will be considered to allow sufficient 
time for inclusion and evaluation of any new 
velocity and sediment load data

10/17/2011 Submitted Monthly Report No. 23

10/19/2011

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1, 2012

10/28/2011

Email from Jennifer Sampson with Integral 
Consulting to Gary Miller requesting approval to 
include three additional samples with percent fines 
of 81.5, 82.3, and 83.2 be added to seven other 
samples from the Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for analysis of 
dioxins and furans and organic carbon 

11/1/2011
Email approval from Gary Miller to 
Jennifer Sampson for the analysis of 
additional samples as requested

11/15/2011 Submitted Monthly Report No. 24

11/16/2011
Prepared and submitted a meeting summary for the 
proposed armored cap monitoring program to 
USEPA 

11/16/2011
Received and reviewed draft comments 
from USEPA on the draft Preliminary Site 
Characterization Report (PSCR) 

11/23/2011 Received and reviewed revised draft 
comments from USEPA on the draft PSCR 



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

11/29/2011
Received and reviewed a draft letter from 
USEPA regarding comments and directives 
for additional sampling on the southern 
impoundment area on behalf of IP

11/29/2011 Email from David Keith to Mr. Miller forwarding 
technical literature on the use of sediment traps

12/1/2011

Received and reviewed a fingerprint 
analysis on the southern impoundment area 
from Mr. Miller on behalf of IP.  The 
analysis was prepared by Dr. Linda Broach 
with TCEQ

12/5/2011
Provided copies of residential soil sampling consent 
forms to Mr. Miller

12/6/2011
Provided Mr. Miller a table pairing residential soil 
sample identification numbers and physical street 
addresses

12/9/2011

Received a letter from Mr. Miller providing 
conditional approval of the PSCR.  The 
letter further instructed the Respondents to 
provide a comment response matrix to 
USEPA for approval, followed by submittal 
of the Final PSCR

12/9/2011

Received a letter from Mr. Miller providing 
final comments and directives for additional 
sampling in the southern impoundment area 
on behalf of IP

12/13/2011
Prepared and submitted a meeting summary for the 
Fate and Transport Modeling Workshop #2 to 
USEPA 

12/15/2011 Submitted Monthly Report No. 25



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

12/29/2011

On behalf of International Paper, submitted Draft 
Soil SAP Addendum 3, Draft Sediment SAP 
Addendum 2, and Draft Groundwater SAP 
Addendum 1

1/3/2012

Submitted a draft matrix summarizing the 
Respondents proposed revisions to the PSCR to 
address USEPA comments received on December 
8, 2011 

1/5/2012 Received email from Mr. Miller approving 
the proposed revisions to the PSCR Revisions will be incorporated into the Final PSCR

1/5/2012

Received approval in a phone call from Mr. 
Miller on the conceptual TCRA chemical 
monitoring approach and was directed to 
develop a SAP for that program

1/10/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted the 
project web portal

1/17/2012 Submitted Monthly Report No. 26

1/19/2012

Submitted the Draft Alternatives Memorandum, 
Draft Toxicological and Epidemiological Studies 
Memorandum, and Draft Exposure Assessment 
Memorandum

2/1/2012 Submitted Chemical Fate and Transport Modeling 
Report on February 1, 2012

2/9/2012

Email from J. Hernandez to Respondents' 
counsel forwarding draft pre-construction 
baseline site assessment work plan for San 
Jacinto River Fleet project ("SJRF Draft 
SAP")

2/14/2012 Submitted a letter to USEPA regarding revisions to 
the RI/FS schedule



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

2/14/2012
Email from J. Hernandez to Respondents' 
counsel forwarding copy  of USEPA letter 
to San Jacinto River Fleet dated 12/1/2012

2/15/2012
Email from J. Hernandez to Respondents' 
counsel regarding deadline for comments 
on the SJRF Draft SAP

2/15/2012 Submitted Monthly Report No. 27

2/28/2012 Submitted Final Preliminary Site Characterization 
Report on February 28, 2012

 

Received comments from Mr. Miller on:

1) Draft Addendum 1 to the Groundwater 
Study Sampling and Analysis Plan for 
Additional Sampling South of Interstate 
Highway 10

2) Draft Addendum 2 to the Sediment 
Sampling and Analysis Plan for Additional 
Sampling South of Interstate Highway 10

3) Draft Addendum 3 to the Soil Sampling 
and Analysis Plan for Additional Sampling 
South of Interstate Highway 10

3/8/2012

Submitted a letter to USEPA regarding the 
Respondents' concerns about the San Jacinto River 
Fleet operations, and provided comments on the 
Draft SAP

 3/15/2012 Submitted Draft Baseline Ecological Risk 
Assessment on March 15, 2012  

3/15/2012 Submitted Monthly Report No. 28

3/1/2012



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/2/2012
Submitted Soil SAP Addendum 3, Sediment SAP 
Addendum 2, and Groundwater SAP Addendum 1 
to USEPA

4/11/2012

Received approval on the Soil Sampling 
and Analysis Plan (SAP) Addendum 3, 
Sediment SAP Addendum 2, and 
Groundwater SAP Addendum 1 from 
USEPA by letter and email from Gary 
Miller

4/5/2012
Submitted cover letter and Revised Schedule for 
RI/FS deliverables to USEPA 4/11/2012

Received approval on the Revised RI/FS 
Schedule from USEPA by email from Gary 
Miller

4/16/2012 Submitted Monthly Report No. 29

4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 
for the TCRA Cap Porewater Assessment 5/9/2012

Received approval with modifications on 
the Draft SAP:  Time Critical Removal 
Action (TCRA) Cap Porewater Assessment 
on May 9, 2012 

4/24/2012

Received comments from Gary Miller on 
the Draft Exposure Assessment 
Memorandum (EA) and the Draft 
Toxicological and Epidemiological Studies 
(TES) Memorandum

Received clarification on comments regarding the 
EA and TES Memos from USEPA by email to the 
Respondents’ Project Coordinator on May 10, 2012

5/1/2012
Email from J. Hernandez to Respondents' 
counsel regarding SJRF Draft SAP 
currently under USEPA review 

5/8/2012
Received comments from USEPA on the 
Draft Chemical Fate and Transport 
Modeling Study 

5/15/2012 Submitted Monthly Report No. 30

5/16/2012

Emails from J. Hernandez to Respondents' 
counsel providing comments to the SJRF 
Draft SAP from NOAA, TCEQ, and the 
Harris County Pollution Control Services

5/22/2012 Submitted Sampling and Analysis Plan (SAP) for 
the TCRA Cap Porewater Assessment



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

5/22/2012
Submitted Final Exposure Assessment 
Memorandum and Final Toxilogical and 
Epidemiological Studies Memorandum to USEPA

 6/6/2012
Received additional comments from 
USEPA on the Draft Chemical Fate and 
Transport Modeling Study

6/12/2012

Received copy of 6/12/2012 
correspondence from USEPA to SJRF 
providing USEPA's comments to the SJRF 
Draft SAP

6/13/2012

Provided USEPA a letter regarding the installation 
of two additional Performance Reference 
Compound samplers in the TCRA Cap Porewater 
Assessment implementation to provide an 
intermediate check on equilibrium conditions 
between the samplers and cap porewater on June 
13, 2012

6/15/2012 Provided USEPA a letter and updated RI/FS 
schedule on June 15, 2012

6/15/2012 Submitted Monthly Report No. 31

6/22/2012 Received comments from USEPA on the 
Draft Baseline Ecological Risk Assessment

7/10/2012

Provided USEPA a letter outlining a process to 
resolve comments from USEPA on the draft BERA, 
and requested the draft final BERA be submitted on 
August 22, 2012

7/17/2012 Received approval letter from G. Miller

7/16/2012 Submitted Monthly Report No. 32



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

7/18/2012 Submitted Draft Final Chemical Fate and Transport 
Modeling Study 9/13/2012

Received approval of the Draft Final 
Chemical Fate & Transport on September 
13, 2012, with requirements to address 
additional comments for the final report in 
the approval letter

Received clarification on modifications requested 
by USEPA on the Draft Final Chemical Fate and 
Transport Modeling Report by email from Gary 
Miller on September 25, 2012, conducted additional 
analyses, and prepared and submitted the final 
report to USEPA on October 11, 2012.  Mr. Miller 
agreed to extending the submittal due date on the 
Final Fate and Transport Modeling Report to allow 
time for the Respondents to conduct additional 
evaluations requested by EPA in the approval letter 
in a phone call with the Respondents Project 
Coordinator on October 3, 2012.

8/13/2012 Received comments from USEPA on the 
Draft Remedial Alternatives Memorandum

8/15/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal

8/15/2012 Submitted Monthly Report No. 33

8/22/2012 Submitted Draft Final Baseline Ecological Risk 
Assessment 2/26/2013 Received conditional approval of Draft 

Final Baseline Ecological Risk Assessment 

The approval letter provided by USEPA was date 
stamped February 7, 2013; however it was not 
transmitted to the Respondents until February 26, 
2013.  The approval letter included comments and 
directives from USEPA that require additional 
revisions be made in the final report.

9/11/2012 Submitted Draft Final Remedial Alternative 
Memorandum 11/14/2012

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the  report 
in the approval letter

9/17/2012 Submitted Monthly Report No. 34

 10/4/2012 Received approval letter from G. Miller for 
TES Memorandum

10/4/2012 Received approval letter from G. Miller for 
the EA Memorandum



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

10/4/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal

Included validated Armored Cap Porewater 
Assessment Data

10/11/2012 Submitted the Final Chemical Fate and Transport 
Modeling Report to USEPA

10/15/2012 Submitted Monthly Report No. 35

10/19/2012
On behalf of IP, provided USEPA with boring logs 
on the three South Impoundment monitoring wells, 
water table levels, and well construction information  

10/30/2012
Provided USEPA a draft summary  presentation of 
the armored cap porewater monitoring evaluation 
and results to use in a planned community meeting

11/14/2012

Provided USEPA a letter confirming that delivery 
of the draft RI Report and BHHRA on December 5, 
2012 was approved, and providing an updated 
RI/FS schedule reflecting that change, and other  
associated changes in the Feasibility Study schedule 
that were made to maintain the overall project 
schedule

12/6/2012 Received email approval from Gary Miller 
that the November 2012 RI/FS schedule 
was approved as presented

11/14/2012

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the  report 
in the approval letter

11/15/2012 Submitted Monthly Report No. 36

12/3/2012 Submitted Final Remedial Alternatives 
Memorandum to USEPA



Respondents Respondents
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Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

12/5/2012

Submitted Draft Remedial Investigation Report and 
Draft Baseline Human Health Risk Assessment to 
USEPA.  Also submitted five field sampling reports 
including:               
• Field Sampling Report: 2011 – 2012 Sediment 
Study 
• Field Sampling Report: 2011 Tissue Study 
• Field Sampling Report: 2012 Soil Study 
• Field Sampling Report: TCRA Cap Porewater 
Assessment
• Field Sampling Report Addendum 1 Groundwater 
Study

3/25/2013 Received conditional approval of the Draft 
Baseline Human Health Risk Assessment

12/17/2012 Submitted Monthly Report No. 37

1/2/2013
Respondents submitted their comments on the 
Revised San Jacinto River Fleet Draft Sampling and 
Analysis Plan, via email, to USEPA

1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39

2/26/2013 Received conditional approval of the Draft 
Final Baseline Ecological Risk Assessment

The approval letter provided by USEPA was date 
stamped February 7, 2013; however it was not 
transmitted to the Respondents until February 26, 
2013.  The approval letter included comments and 
directives from USEPA that require additional 
revisions be made in the final report.

3/15/2013 Submitted Monthly Report No. 40

3/25/2013

Received conditional approval of the Draft 
Baseline Human Health Risk Assessment 
(BHHRA) by email on March 25, 2013, 
followed by regular mail on March 28, 
2013.

3/20/2013

Sent an email to USEPA to obtain clarification on 
USEPA comments number 4 and 8 on the Draft 
BERA.  Additional email correspondence between 
the Respondents and USEPA related to these 
comments occurred on April 10, 2013.  

USEPA is currently considering the Respondents 
latest findings related to these comments. 



Respondents Respondents
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Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/1/2013
Respondents submitted a letter to USEPA 
explaining the nature of the possible delays 
regarding the November 2012 RI/FS Schedule.

4/4/2013

Received conditional approval of the Draft 
Remedial Investigation (RI) Report by 
email on April 4, 2013, followed by regular 
mail on April 8, 2013. 

4/4/2013

On behalf of IP, submitted the Draft Groundwater 
Sampling and Analysis Plan (SAP) Addendum 2 for 
additional groundwater investigations in the area 
south of I-10.

4/23/2013 Received conditional approval of the 
Groundwater SAP Addendum 2. 

4/8/2013

Respondents provided written notice required under 
Paragraph 92 with respect to possible delays in the 
performance of certain actions set forth in the 
approved November 2012 RI/FS Schedule.

4/10/2013
Sent an email to USEPA to follow up on 
correspondence related to USEPA comments 
number 4 and 8 on the  Draft BERA.

USEPA is currently considering the Respondents 
latest findings related to these comments. 

4/10/2013
Sent an email to USEPA to obtain clarification on 
the USEPA Guidance on the classification of 
Principal Threat Waste.

USEPA is currently considering the Respondents 
inquiry. 

4/12/2013
Provided an email to USEPA requesting a meeting 
be conducted on April 24, 2013 to discuss USEPA 
comment 38 on the Draft RI Report.

4/15/2013 Submitted Monthly Report No. 41.

4/26/2013 Submitted proposed revised RI/FS schedule to 
USEPA. 5/14/2013 Received email approval of proposed 

revised RI/FS Schedule from USEPA.

4/29/2013 Submitted Final Groundwater SAP Addendum 2 to 
the USEPA.

5/6/2013 Submitted Final Baseline Ecological Risk 
Assessment to USEPA.



Respondents Respondents
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San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

5/14/2013
Submitted letter to USEPA providing an evaluation 
of the potential classification of Principal Threat 
Waste at the Site.

5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final RI Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA.

6/6/2013 Submitted corrected tables for the Final RI Report 
to USEPA.

Included replacement pages for Tables 2-1, 6-1, 6-
2, and 6-3.



Table 2. Summary of Data Files Provided
Project SDG Lab Data Packages Lab Electronic Data Deliverables
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649 Final_E1300649ak.pdf E1300649_analmethod.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labanal.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labcalbatch.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labpkg.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labqcbatch.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labqcsamp.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labresult.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labsample.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_lcs.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_matrixspike.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_methodblank.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_surrogate.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan K1304712 K1304712.pdf K1304712.zip
Addendum 2 to the Groundwater Study Sampling and Analysis Plan K1304712wet-LC.pdf K1304712rev.zip
Addendum 2 to the Groundwater Study Sampling and Analysis Plan k1304712-metals.pdf
Addendum 2 to the Groundwater Study Sampling and Analysis Plan K1304712_8260C VOC FP_RR155527.pdf
Addendum 2 to the Groundwater Study Sampling and Analysis Plan K1304712_8082 PCB_LL_RR155557.pdf
Addendum 2 to the Groundwater Study Sampling and Analysis Plan fsds_SJMW004S
Addendum 2 to the Groundwater Study Sampling and Analysis Plan SJMW004S Boring Log
Addendum 2 to the Groundwater Study Sampling and Analysis Plan Well Development Forms
Addendum 2 to the Groundwater Study Sampling and Analysis Plan Well_details_SJMW004S
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ID Task Name I Dt.ration I Start I Finish st uarter t2nd Quarter rd uarter th Ouarter st Ouarter t2nd Quarter rd Quarter th Quarter stQuarter 
Nov Dec Jan Feb Mar AD< Mav Jun Jtj Alia Seo Oct Nov Dec Jan Feb Mar AD< Mav Jun JIA Aua Seo Oct Nov Dec Jan Feb 

1 Post Site Characterization Report Oeliverables _J_ ~60 day~L 1219/1~L 1/30/14 

2 Exposure Assessment (EA} Memorandum 125days 1219/11 5/31/12 

3 Submtt Draft of EA Memo 30 days 1219/11 ,,19m 
4 Agency Review 60 days 1120/1E 4/12112 
5 Fonal EA Memorandum SUbmitted 20 days 4/1311 511"iii12 

6 EPA Approval of EA Memorandum 15 days 51..!.!!S.-- 513~ 
7 
8 Toxicological and Epidemiological Studies (TES} Memorandum 207 days 1219/11 9/24112 

9 Submtt Draft of TES Mema 30 days 1219/11 ,;:;~ 

10 Agency Review 60 days 1120/1E 4/12112 
11 Fonal TES Memorandum Submitted 20 days 4/1311 511"iii12 

12 EPA Approval of TES Meroorandum 15 days 51..!.!!S.-- 513~ 
13 
14 South lmpounctnent Investigation Phue I 167daysc. 121911 1 mem 
15 Subrritlal of Draft Soil, GW and Sediment SAP Addenda 15 days 1219/11 1~ ~ 
16 Agency Review and comments on SAP Addenda 45 days 12130/11 3/1112 
17 Prepare Draft Final SAP Addenda 22 days 

=·~ "'" 18 EPA Review and Approval of SAP Addenda ?days 4/3/1 4/11/1":! I' 19 Field Sampling Phase II 34 days 411211 ~~ 
20 S~e analysis, data validation and data management 44 days 5130/1 7130/12 

21 
22 C.pPCIIeWOierStudy 136dayst= 

-~ 
!!124m 

23 Submtttlal of Draft Cap Porewater Study SAPIFSP 21 days 3119/1 4/16/12 - 1-.. 
24 Agency Review and comments on SAPIFSP 15 days 411711 517712 

~~ 25 Prepare Draft Fonal SAPIFSP 15 days 518/1 5128/12 
26 EPA Review and Approval of SAPIFSP Addenda 11 dayS! 5129/1 6/:;~ 
27 Field Sampling 30 days 6/1311 7124112 

28 S~e analysis, data validation and data management 44 days 712511 9124/12 
29 
3D Baseline HUIIIMl Health Risk Assessment-Report 242 days 

····~ 
511ffll 

31 Evaluate South Impoundment Data 20 days 7/31/1 ~.~ 32 Prepare Draft of BHHRA Report 125 days 6/1411 1215112 

33 Submtt Draft BHHRA Report Odays 12/511 1215112 i; 1215 

34 EPA Review and Conditional Approval of Draft BHH RA Report 78 days 1216/1 3125113 
35 Fonal BHHRA Report Preparation and Submtttal 36 days 3/29/1 51~ 
36 
37 Baseline Ecological Risk Assessment (BERA) Report 356days 12123111 513113 
36 Submtt Draft of BERA Report 60 days 12123111 ;~ 
39 Agency Review 71 days 3116/1~ 6/22112 
40 Draft Final BERA Report Preparation and SUbmittal 43 days 6/2511 8li2l12 
41 EPA Review and Conditional Approval of Draft Final BERA Report 134 days 6/2311 2126/13 
42 Fonal BERA Report Preparation and Submtttal 48 days 212711 ~ 
43 
44 Remedial Investigation (RI) Report 283days 

····~ .wu 45 Evaluate Anmored Cap Data for Report 20 days 912511 10122112 
46 Prepare Draft of Rl Report 166 days 4118/1 ~~ 
47 Submtt Draft Rl Report Odays 12/511 1215112 ~ 1215 
48 EPA Review and Conditional Approval of Draft Rl Report 86 days 1216/1 414ti3 
49 Fonal Rl Report Preparation and Subrriitlal 31 days 4/511 51~ 
50 

51 South Impoundment Groundwater SAP Addendum 2 Implementation and Odays 
4/4/1f: 

414113 
tt4 Reporting J 

52 To be determined Odays 4/411 ~ ~'414 
53 
54 Remedial Alternatives Memorandum 257 days 1219/11 12/3112 

55 Submtt Draft of RA Memorandum 30 days 1219/11 1/~ 
56 Agency Review 147 days 1120/1§ 8/13112 
57 Prepare and Submtt Draft Final RA Memaranducm 20 days 8/1511 9ii1i1" 

58 EPA Review and Conditional Approval of Draft Final RA Meroorandum 15 days 1 0/2511 1 fi14i1" ~ 
59 Fonal RA Report Memorandum and Submtttal 13 days 11~ 12131__!3 
60 
61 Feasibiltty Study (FSI Report 184days 

-·~ ·~ 62 Prepare and Submtt Draft FS Report 45 days 5120/1 7119/13 

63 Agency Review 30 days 712211 8130/13 

64 Prepare and Submtt Final Interim FS Report 26 days 9/211 10/7713 
65 EPA Approval of Final Interim FS Report 10 days 10/8/1 10121113 

66 EPA Prepares "Proposed Plan" 22 days 10/2211 1112011' 

67 EPA Aocepts Public Comment on Proposed Plan 23 days 1112111 1212Jt~ 
68 EPA Provides comments to Respondents 4days 12124/ i }= 12127113 .. 
69 Prepare and Submtt Final FS Report ---r- 24d~l 12130/1 1130Ji 4 
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